Software Project Management (SPM) – Semester Project Proposal

Clinic Appointment Management System

Zhengzhou University
School of Computer and Artificial Intelligence
Instructor: Dr. Hussain

1.What: Project Description

A web-based system that allows patients to book, reschedule, and cancel appointments with doctors online, while clinic staff can manage doctor schedules, patient queues, and appointment records efficiently.

2.Why: Problem Statement

Currently, most clinics rely on phone calls or walk-in serials, causing long waiting times,double bookings and scheduling conflicts. This project solves those problems by providing a centralized, transparent appointment booking process that reduces crowing and improves patient experience.

3.How: Project Plan

We will follow structured SPM approach:

1. Prepare a Software Requirements Specification(SRS) based on stakeholder needs
2. Create a Work Breakdown Structure (WBS) and Gantt chart for scheduling
3. Estimate costs (effort, tools, and resources) using a suitable model
4. Develop a risk register with mitigation plans (e.g., data privacy, schedule delays)
5. Define a quality/test plan and documentation plan
6. Produce a final project management plan and presentation

Management Approach

Progress is tracked with a shared task board. The team uses Git for version control and Overleaf for documentation. A short stand-up meeting is held twice a week.

4.Who: Targets Users

- Primary users: Patients (book appointments)
- Secondary users: Doctors (view schedules), Receptionists/Clinic staff (manage bookings,queues)
- Stakeholders: Clinic owner/administrator, IT support, and project team

5.Expected Outcomes:

- A complete SPM project plan including SRS, WBS, schedule, cost estimate, risk register, and test plan
- A clear understanding of how to manage a real-world software project from initiation to closure
- A final presentation and one-page proposal as required

6.Team Members and Roles

Name	Role	Responsibility
Numaier Islam Khan	Project Manager and Documentation Lead	Overall team coordination, stakeholder communication, schedule monitoring, meeting minutes, final proposal/report, and presentation preparation
Shahedul Alam	Business Analyst and Risk/Quality Lead	Requirements gathering, SRS and user stories preparation, stakeholder analysis, risk register and mitigation plan, test/quality plan, and quality assurance
Md Tasnimul Hasan	Project Planner and Cost Estimator	Work Breakdown Structure (WBS), Gantt chart, resource planning, cost estimation, budget planning, progress tracking, and technical feasibility analysis